	Name	Duration
1	DAM AUTOMATION	29 days?
2	Architectural Design	8 days?
3	Create draft of architecture	3 days?
4	Agreement to architectural plan	2 days
5	Prepare construction documents	3 days?
6	Development	16 days?
7	Dev-Create Local network (DAM PC ->AD host)	3 days
8	Dev-Create Script to get files from FTP	2 days?
9	Dev-Create The DB enviroment (MPMJ Server)	3 days
10	Dev-Create the load and reports scripts	2 days
11	Dev-Config The SMTP server	3 days
12	Dev-Create The script to send email	3 days
13	Test	18 days
14	Test- Local Network (DAM PC ->AD host)	2 days
15	Test-Scripts to get files from FTP	2 days
16	Test-Create the DB Enviroment (MPMJ Server)	2 days
17	Test-Create the load and reports scripts	2 days
18	Test-Config The SMTP server	2 days
19	Test-Create The script to send email	2 days
20	Test All the process	3 days



May 17						14 May 17			
S	M	T	W	T	F	S	S	M	T	W	T

DAM Automation - ...